

PRE-MCS SITE STATUS

HARDWARE

IOC-A UPGRADES IN PROCESS
ACTIVITY SENSORS
WIRING (100DB)
WP TO NEW CONFIG
OTHER (FFG/ANNOT
CNTRL CARD, ETC.)

FUNCTIONAL CHECKOUT
TO/FROM NODES
THROUGH HUB SW

SOFTWARE

INSTALL NEW SOFTWARE
PRE-MCS/IOC-A FEATURE
NEW WP VERSION

FUNCTIONAL CHECKOUT
LOCAL
SYSTEM

IOC-A SITE STATUS

HARDWARE

UPGRADES IN PROCESS
A/B SWITCHES
ACTIVITY SENSORS
ANNOT SW PROCESSOR
LSD AUDIO/VIDEO MONITORS

NEXT TEST PHASE
EXTERNAL PORTS
SAT PROCEDURE VALIDATION


SOFTWARE

**BUILD 2d INSTALLED AND
FUNCTIONAL**

**UPGRADE TO BUILD 3.0
AFTER INCORPORATING
FIELD AND LAB DRs**

SVTS SCHEDULE

	IOC HW/SW CO	TEMPEST TEST	13 NODE DR	SAT
SITE 4	[3/14 — 3/25]	[4/4 — 4/6]	[5/2 — 5/6]	[5/23 — 6/3]
SITE 6	[3/14 — 3/25]		[5/2 — 5/6]	[5/23 — 6/3]
SITE 3	[3/28 — 4/8]	[4/18 — 4/20]	[5/2 — 5/6]	[5/23 — 6/3]
SITE 5	[3/28 — 4/8]	[4/25 — 4/27]	[5/2 — 5/6]	[5/23 — 6/3]
SITE 13	[4/11 — 4/22]		[5/2 — 5/6]	[5/23 — 6/3]
SITE 8	[4/11 — 4/22]		[5/2 — 5/6]	[5/23 — 6/3]
ALL REMAINING NODES	4/1 — 4/7	4/7 — 4/29	[5/2 — 5/6]	[5/23 — 6/3]
	(SYSTEM CHECK OUT)	(7 NODE DRY RUN)		





CONFIGURATION CONTROL

SITUATION ROOM

- * REPLACEMENT OF FMV CAMERA
- * CONSOLE MODIFICATION
- * WORK STATION LOCATION
- * PEOC ALTERNATIVE

FEMA

- * REMOTE EXT PORTS TO CONFERENCE ROOM

CIA

- * CONSOLE RECONFIGURATION

STATE

- * EXT PORTS TO OVERSEAS

DCA

NSA/
NCWGCMWG
APPROVALNCWG CERTIFY
VERIFICATION

TRAINING SCHEDULE

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
MAR/APR	14 JUSTICE	15	16	17 FBI	18	19
20	21	22 ENERGY	23	24 FAA	25	26
27	28 FEMA	29	30 OSD	31	1	2
3	4 TREASURY	5	6	7 WHSR	8 CIA	9
10	11 STATE	12 NMCC	13	14 NSA	15 DIA	16